ey CALIFORNIA

Date: 10/20/2014 . - -
High-Speed Rail Authority
First Possession & Resolution - .
Section # of Parcels | Appraisals Just . Written Use Legal_ of Necessity Certified for | Delivered to % to D-B
Compensation Possession Contractor D-B
Offer Agreement (RON)

CP1A&B 384 374 370 357 39 85 45 83 74 19%
CP1C 141 140 119 94 6 0 0 0 0 0%
CP2-3 539 167 115 55 1 0 0 0 0 0%

CP4 266
TOTAL 1330 681 604 506 46 85 45 83 74 6%
Contracts for CP4 are not yet executed
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Project Sum F&A
FandA ROW Project Summary 102014



